

Kellington Parish Council

Action List

2 June 2021

Action	Action by	Update
MacVenture to be contacted to obtain commencement date for work to playground	JS	Completed – there is a problem with suppliers and a firm date for commencement is still being waited for
Church to be approached to obtain extension to lease for village hall	JS	Completed – awaiting response
Painter and decorator to be found to paint the village hall	JS	Ongoing
Order to be placed for Vehicle Activated Sign (VAS)	JS	Completed – an installation date has not yet been provided.
Wooden surround box to be ordered for HMS Kellington ceremonial lifebelt	JBM	Lifebelt to be displayed in alternative location (see minutes for details)